CITY OF

URBAN.

MEMORANDUM

TOD SATTERTHWAITE, MAYOR

A 384-2456

July 22, 2004

TO: Council Members
FROM: Tod Satterthwaite, Mayor
RE: Second Library Agreement

The Library Board and the Library Foundation Board have passed a Second
Cooperative Agreement regarding the Urbana Free Library Expansion project.
This agreement details work to be done in a $241,000 addition to the expansion
project that has come at the request of the Foundation and will be funded by the
Foundation. The additional work includes the demolition of the Winkelmann
building, necessary site work as a result of its demolition and remodeling the
Tepper building to house the archival functions that were to be located in the
Winkelmann building. As the Tepper building will no longer be available to the
City as income property, the agreement also addresses a $75,000 contribution
from the Foundation to the City for the purchase of the Marro building and the
City’s ability to use the Marro building for income property in the near term.

An important component of the Agreement is the Master Plan for the Urbana Free
Library Block included as Exhibit B. The Foundation and the Library Board
have been documenting past actions that relate to long range planning for the
Library Block and have approved the Master Plan based in large part on those
actions. The Agreement envisions that the City, Foundation and Library Board
will take actions regarding the Library Block in a manner consistent with the
Master Plan as it is revised and updated from time to time. A long-range plan for
each property on the Library Block is included in the Master Plan.



ORDINANCE NO. 2004-07-087

AN ORDINANCE APPROVING AND AUTHORIZING THE EXECUTION OF A SECOND
COOPERATIVE AGREEMENT

(Urbana Free Library Expansion)

NOW, THEREFORE, BE IT ORDAINED BY THE CITY COUNCIL OF THE CITY OF
URBANA, ILLINOIS, as follows:

Section 1. That a Second Cooperative Agreement regarding the Urbana
Free Library Expansion between the City of Urbana, the Board of Trustees of
the Urbana Free Library, and the Urbana Free Library Foundation, in
substantially the form of the copy of said Agreement attached hereto and
hereby incorporated by reference, be and the same is hereby authorized and
approved.

Section 2. That the Mayor of the City of Urbana, Illinois, be and the
same 1is hereby authorized to execute and deliver and the City Clerk of the
City of Urbana, Illinois, be and the same is authorized to attest to said
execution of said Agreement as so authorized and approved for and on behalf
of the City of Urbana, Illinois.

PASSED by the City Council this day of p

2004.

AYES:

NAYS:

ABSTAINS:

Phyllis D. Clark, City Clerk

APPROVED by the Mayor this day of , 2004.

Tod Satterthwaite, Mayor



SECOND COOPERATIVE AGREEMENT
URBANA FREE LIBRARY EXPANSION

This Second Cooperative Agreement Urbana Free Library Expansion ("Second
Agreement") is made this 19™" day of July, 2004 by and between the City Council of the City of
Urbana, Illinois ("City"), a Municipal Corporation, the Board of Trustees of the Urbana Free
Library ("Board") an administrative agency of the City of Urbana, and the Urbana Free Library
Foundation ("Foundation"), an Illinois Not-For-Profit Corporation.

WITNES SETH

WHEREAS, the parties entered into an agreement entitled "Cooperative Agreement,
Urbana Free Library Expansion” on the 19 th day of July, 1999 (“First Agreement™);

WHEREAS, the parties hereto desire to continue to cooperate and assist each other in
financing, designing, engineering, constructing, furnishing and equipping an improved central
public library building ("Improved Library™) and its site in Urbana, Illinois;

WHEREAS, the parties have continued to pursue the purposes of the First Agreement;

WHEREAS, the parties desire to further improve the expansion concept by adding
additional parking, removing obstructions to the view of the Improved Library and gaining
control of additional portions of the block upon which the Improved Library is located; and

WHEREAS, the parties desire to document in this Agreement, their rights, duties,
responsibilities and obligations ("Roles") in this continuing project;

WHEREAS the parties have agreed on a Master Plan for the use of the Library Block

bounded by Green, Cedar, EIm, and Race Streets in Urbana, Illinois;



NOW THEREFORE in consideration of the mutual covenants and agreements herein set forth,

the parties agree as follows:

A Purpose. The purpose of this Second Agreement is to set forth the continuing

and additional roles of the parties in financing, designing, engineering, constructing, furnishing

and equipping an Improved Library in Urbana, lllinois.

B. Intent of the Parties.

@

Incorporation.  The provisions under the section entitled "Intent
of Parties" in the First Agreement are incorporated herein, except as they
may be amended by this Second Agreement.

Cooperation.  The parties intend to cooperate in allowing further
improvements to the Improved Library and the block upon which the

Improved Library is located.

Intention.  As a result of this Agreement, the parties intend that:

(@)
The "Winkelmann Building" (205 South Race Street) will

be demolished and the space upon which the Winkelmann
Building is currently located shall be converted into a Plaza,
metered parking, bus stop and a park-like setting.

(b)
The "Tepper Building™ (209 West EIm Street) shall be

separated from the parking supporting the Tepper Building (to the
extent allowed by existing zoning) so that the City may lease
and/or place meters on the parking area, and thereby receive
income from that use. The Library shall make use of the Tepper
Building, initially for purposes of archives and archives storage.

)
The parties shall purchase the " Marro Building" (212 West

Green Street), for uses as set forth below.



©)

cC.

Ownership. Ownership of the land and buildings actually used by
the library, from time to time, shall be in the form and title currently in use
for the library itself. In the case that the Board holds title to the Library,
and therefore will hold title to the Tepper Building and eventually the
Marro Building then the City will assure that good and marketable title is
transferred to the Board in a reasonable manner, consistent with the usual
transfer of real estate within Champaign County.

To accomplish the goals outlined above, the firm of Isaksen-Glerum has
outlined the expected costs to be incurred, which summary is attached
hereto as Exhibit "A". It indicates a total project cost for such items to be
$241,206.00.

Exhibit "A™ includes a Change Order to the original contract relating to

the Improved Library; the City has executed (or will execute) the Change Order to accomplish
those portions of the project described as:

)

(%)
Demolish the Winkelmann Building and surface the area for
parking and landscaping as described in the Change Order.

(b) Make improvements to the Tepper Building so that the Tepper
Building may be used initially as archival storage and as an

archives reference area.

Foundation Assistance for Matters Described in Exhibit "A". On the

date designated as the Closing Date, the Foundation shall pay to the City
the sum of $120,000.00, less credit for any payments already made by the
Foundation for those items set forth on Exhibit "A". These funds shall be
kept by the City and paid in accordance with the Change Order or upon
completion of the other work described in Exhibit "A". The City shall
have the responsibility of continuing to provide a facilities manager for
the project, who will function as Project Manager and will assure that the
Change Order is properly completed by the Contractor. No amendment
may be made to the Change Order without the express written approval of
the City, if the amendment to the Change Order or if an additional Change
Order involves additional funding. All Change Orders or additional
Change Orders shall be approved by the Board. Within five (5) working
days after the facility managers for the project (Pat Pioletti or his
successor) and the Director of the Urbana Free Library (Fred Schlipf or



his successor) jointly confirm in writing that all matters set forth on
Exhibit “A’ have been completed and in a satisfactor manner, the
Foundation shall pay to the City the remainder of the $241,206.00 referred
to in paragraph B(5) above, or the actual costs thereof, whichever is less.

(3)  Foundation Assistance on Marro Building. The Marro Building shall be

mrchased by the City from its current owners for $75,000. In order to facilitate that purchase,
the Foundation on the Closing Date, will provide $75,000 as a contribution on behalf of the
Foundation for that purchase. The City will then have the right to operate, lease, or use the
Marro Building in any manner that is not incompatible with the fact that the main Library is
nearby and a general “Library environment” shall be preserved. If the Marro Building is razed,
any new building shall be single story only and not greater than 3800 square feet.

(4)  Consideration The parties agree that there is sufficient consideration to
bind the three parties to this Second Agreement. The City represents that under the Home Rule
power and other power available to it, it has the power to enter into this Second Agreement, to
exforce this Second Agreement against the other parties and to have the Second Agreement
enforced against it. The parties understand and agree that without the funding contributed by the
Foundation, a private not for profit Illinois Corporation, the improvements and work referenced
inthis Second Agreement would not be possible.

&) Tepper Building.

(@)
The City represents that it currently has marketable title to the

Tepper building and parcel subject to an existing mortgage to the
former owner which shall be paid by the City according to its
terms.

(b) The City shall assure that the Tepper Building is deleted from the
tax records, and shall pay any real estate tax which is due, accrued
but not yet due, or may be due in the future until such time as the
property is deemed to be exempt.

(c) The parties agree that the attached Change Order sets forth the
repairs and modifications to the Tepper Building to be funded by the Foundation, and the City
will convey and transfer possession of the Tepper Building to the Library “as is” with no further
obligation to maintain or repair anything there with respect to the Tepper Building.



(6) Marro Building. The City will purchase the Marro Building. The
purchase is being facilitated by the contribution of $75,000 from the Foundation, which shall be
paid to the City prior to closing when requested by the City. If the City does not receive good
and sufficient title to the Marro tract, the Foundation will be promptly reimbursed the $75,000

paid to the City.

(a) The City shall have the rights, obligations and responsibilities of
ownership of the Marro Building until the Foundation gives
notice to the City that the use of (and ownership of, if appropriate)
the Marro Building is to be transferred to the Library.

(b)  The City agrees that, provided the City receives written notice at
least two years prior to January 1° of the year that the Foundation
wants possession of the Marro Building tract to be transferred to
the Library, the City will yield possession of the subject tract.
Provided further, however, no such notice shall be given to the
City prior to January 1, 2015. Any lease or option to renew
providing for tenancy beyond December 31, 2015 shall not exceed

five years.

If pursuant to procedure outlined above, the City must yield
possession of the Marro Building tract, effective between January
1, 2017 and January 1, 2018, the Foundation shall pay to the City
an "an early yield sum" of $25,000.00. The early yield sum shall
be reduced by the amount of $3,000.00 per year for each of the
subsequent years thereafter as set forth in Schedule C.

(© If no notice is given from the Foundation for the transfer of the
ownership and use of the Marro Building to the Library Board, then in order to not violate the
Rule of Perpetuities, upon the death of the last of the now living descendants of Rupert Evans,
notice shall be deemed by this Agreement to have been given.

(d)  Thereis currently in force a master plan for the block upon which
the Improved Library is located. That master plan is attached to this Agreement as Exhibit B
and consists of both drawings and verbal descriptions. This master plan was adopted
on by the Library Board and is currently in force. This master plan for the block
indicates that the property upon which the Marro Building is located should be used for library



parking. Upon the Library taking possession of (and ownership of, if appropriate at the time)
the Marro Building, its use shall be in accordance with the then effective master plan for the
Improved Library block. Changes of the master plan from that attached hereto as Exhibit B shall
only be made if approved by all three entities who are the parties to this Agreement. That being
said, however, the City may amend the master plan unilaterally insofar as the site currently
occupied by the Marro Building or the site currently occupied by the Auler Building so as to
allow a change from parking to a park-like development allowing substantially all of the view of

the Library from Race Street and Green Street.

(e) Nothing in this description of the Marro Building purchase shall
require the Library to demolish the Marro Building upon its taking possession of the building or

site.

8) Closing. The transfer of use and transfer of title of the Tepper Building
shall be on July 31, 2004 which date shall be referred to as the Closing Datefor the purpose of
this agreement.

D. Miscellaneous.

(1) Law and Forum. This Agreement shall be construed, interpreted and
enforced in accordance with the laws of the State of Illinois. The Illinois state courts and federal
courts located in Champaign County, Illinois shall have exclusive jurisdiction over any dispute

hereunder.

(2)  Legal Fees. Inthe event of any litigation of any dispute hereunder, the
prevailing party shall be entitled to recover reasonable attorney's fees and

costs from the non-prevailing party. The definition of "Prevailing Party" is
the party who, after considering the award of the court under Claims and
Counterclaims has a net amount due to be paid from the opposing party.

(3) Brokers. Each party hereto represents, warrants and covenants to the
other that it has not dealt with any broker, agent, finder or other similar
party in connection with the sale and purchase and that no commissions or

similar compensation is due to any such broker, agent, finder or similar
party as a result of any such dealings.

4) Successors and Assigns. This Agreement shall be binding upon and inure
to the benefit of, the parties hereto and their heirs, personal
representatives, successors, and assigns.

(5) Counterparts. This document may be executed in any number of
counterparts, each of which, when so executed and delivered, and



combined with its counterpart shall be an original, and shall together
constitute one and the same document.

Waiver: Enforcement. No waiver of any breach of this Agreement shall
be held to be a waiver of any other or subsequent breach. All remedies
afforded in this Agreement shall be taken and construed as cumulative;
this is, in addition to every other remedy provided therein or by law,
unless otherwise limited herein. The failure of either party to enforce at
any time any of the provisions of this Agreement, or to exercise any
option which is herein provided, or to require at any time performance by
the other party of any of the provisions hereof, shall in no way be
construed to be a waiver or create an estoppel from enforcement of such
provisions, or in any way affect the validity of this Agreement or any part
thereof, or the right of either party to thereafter enforce each and every
such provision, or to seek relief as a result of the prior breach. If any term
of this Agreement shall be held to be invalid, illegal or unenforceable, the
validity of the other terms of this Agreement shall in no way be affected
thereby (unless one party is

substantially and adversely affected thereby)

Survival. The covenants, warranties, indemnities and representations

herein contained shall survive the closing of the transaction contemplated
hereby.

Entire Agreement. This Agreement contains the entire understanding of
the parties and supersedes all previous verbal and written agreements
concerning the subject matter hereof. There are no other agreements,
representations or warranties not set forth herein. Any prior written
agreements or letters of intent among the parties shall, upon execution of
this Agreement, be null and void. Headings shall not expand or limit the
meaning or applications of any section of this Agreement.

Assignment. This Agreement may not be assigned by any party without
the prior written consent of the other parties.

Notices. All notices, requests, consents and other communications
required or permitted under this Agreement shall be in writing (including
telex and telegraphic communication) and shall be (as elected by the
person giving such notice) hand delivered by messenger or courier
service, telecommunicated, or mailed (airmail if international) by
registered or certified mail (postage prepaid), return receipt requested,
addressed to:




(11

(12)

City of Urbana:

With an information copy to: Library Foundation:
With an information copy to: Library Board:
With an information copy to: Librarian

or to such other address as any party may designate by notice complying
with the terms of this paragraph. Each such notice shall be deemed
delivered (a) on the date delivered if by personal delivery; (b) on the date
of transmission with confirmed answer back if by telex, telefax or other
telegraphic method; and (c) on the date upon which the return receipt is
signed or delivery is refused, as the case may be, if mailed.

Exhibits, All exhibits referred to in this Second Agreement are attached
hereto and made a part hereof as if fully set forth within the Agreement
itself.

Recitals. All Recitals at the beginning of this Second Agreement are

binding on the parties and are considered to be part of this Second Agreement

(13)

(14)

(15)

Enforcement.. This Second Agreement shall be enforceable among the
parties hereto and shall also run with the land relating to the Winkelmann
Building, Tepper Building and Marro Building parcels.

Terms. These provisions and restrictions listed in this Second
Agreement shall continue so long as may be allowed by Illinois statute. If
any statute requires the parties to confirm or continue the terms of this
Second Agreement past certain periods, then the parties hereby agree to do
so for at least a period of 50 years from the date that the Library receives
possession of the Marro Building.

The terms of the First Agreement in accordance with Section H are to
expire as stated therein. By this reference, those terms of the First
Agreement that apply to this Second Agreement shall continue as may be

appropriate.



CITY OF URBANA, ILLINOIS

ATTEST:

By
Tod Satterthwaite, Mayor
Date:

BOARD OF TRUSTEES OF THE
URBANA FREE LIBRARY
FOUNDATION

By
Kermit Harden, President

URBANA FREE LIBRARY
FOUNDATION

By
Rupert Evans, President



EXHIBIT A

Isaksen-Glerum Summary
(including Change Order)

10



EXHIBIT B

Master Plan
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January 1, 2018
January 1, 2019
January 1, 2020
January 1, 2021
January 1, 2022
January 1, 2023
January 1, 2024
January 1, 2025

EXHIBITC

January 1, 2019
January 1, 2020
January 1, 2021
January 1, 2022
January 1, 2023
January 1, 2024
January 1, 2025
January 1, 2026

12

Schedule of Payments of Early Yield Sums

$22,000
$ 19,000
$ 16,000
$ 13,000
$ 10,000
$ 7,000
$ 4,000
$ 0



Isaksen-Glerum

File 0036

MEMO 114 WEST MAIN STREET
URBANA, ILLINOIS 61801
TEL 217 328-1391

3/23/04 FAX 217 328-1401

TO: City of Urbana

ARCHITECTURE
PLANNING

ATTN: Pat Pioletti
INTERIOR DESIGN
FROM: Riley Glerum
RE: Urbana Free Library
SUBJECT: Winkelmann Bldg Demo / Site-Parking Expansion / Tepper Bldg Remodeling

Dear Pat:

In response to your request, here is a summary of the costs for the demolition of the
winkelmann Building, the expansion of the Site Development/Parking and necessary
improvements to the Tepper Building for the Library’s storage use. This summary reflects
total project costs including the cost of construction as well as necessary non-construction
items. As you know, we have completed the design and construction documentation for the
additional work, issued drawings and specs to the contractor and received hard pricing for
the construction. In addition, we have now heard back from Ideal and Associates regarding
the hazardous materials inspection of both buildings and include estimates for ACM design
and abatement. Other project expenses are also listed below leading to a total project cost.

ACM Abatement — Winkelmann 15,000.00 (Estimate)
Winkelmann Building Demolition 23,334.00 (Hard Pricing)
Paving and Parking Expansion 22,521.00 (Hard Pricing)

ACM Abatement - Tepper 6,500.00 (Estimate)

Tepper Building Improvements 65,521.00 (Hard Pricing)
Compact and Regular Shelving 66,030.00 (Hard Pricing)

ACM Design Fees 10,500.00 (Estimate)
Allowance for A-E Fees 27,800.00 (Contract-Hrly NTE)

liowance for Qther Project Expenses _ 4,000.00 (Estimate
Total Project Cost $241,206.00
if you have any questions or would like to discuss this in greater detail, feel free to call.
Sincerely,

ISAKSEN GLERUM ARCHITECTS, PC

RileydB. Glerum
Principal/CEO

cc: Fred Schlipf

Page 1 of 1



ES GLERUN ARCH (FAEIZIT 324 140) P.002/003
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- JUN-08-20040T0E)  08:45 1S

IG CHANGE ORDER OWNER

i B4
ARCHITECT &
CONSULTONT I
CONTRACTOR
FIELD d
OTHER e
PROJECT: The Urbana Free Library CHANGE ORDER NUMBER: 50
(name, adgress) Addlition / Renovsation
201 S. Race Street, Urbana, I 51801 DATEZ: 04701704
TO CONTRACTOR: Roessler Construction Co. ARCHITECT'S PROJECT NO: 0036
{name, address) 318 /4 §. Tanner
P.C. Box 580 CONTRACT DATE: 08 October 2002

Rantoul, IL 61866
CONTRACT FOR:  General -

The Contract is changed as follows:

1. Provide remodeling and duct cleaning of Tepper Building, demolition of Winkelman Building and

associated paving per attached documents. Add ..o $110,813.00

Tota! ADD this Change Order #50 ... $110,813.0Q
The original Contract Sum was . . 5604220000
Nat change by previously authorlzed Char'ge Orders § 33,504.00
The Contract Sum prior o 1hiS GhaNge 00BN WAS ... caswscemmscin it atemirissnisiasese ociscesameemee $6,075.704.00
The Confract Sum will be increased by this Charge Crderin the amounl of ... $ 110,813.00
The new Confract Hum including this Changs Order will De i cmmnenanane $6,186,517.00

The Coniract Time will be unchanged by {0 days
The date of Substantial Compiation as of tho dats of thle Change Qrder thersfore le October 15, 2004,

NOTE: This sumrnary dogs net reflect changues in tho Contract Sum, Contract Time or Guaranteed Maximum Price, which
havo boon autharizod by Construction Change Diractive.

Not valld untll signed by the Ownaer, Architect and Contractor.

Isaksen Glerum PC Architests Roessier Construction Co. The City of Urbana
CONTRACTOR TOWNER

114 West Main Straet 318 12 5. Tannar, P.Q. Box 5§90 108 E. Water Street

Address “Addrees - Aduirsse

Urbana, lilinois Rantoul, IL 61866 Urbana, IL 61801

BY BY BY

DATE DATE DATE

ISAKSEN GLERUM PC ARCHITECTS / PF.28



-« JUN-08-2004(T0E}  08:47  TSAKSEN GLERUM ARCH (FAEV2LT 328 1400 P.063/003

I G REQUEST FOR PROPOSAL RFP NO. 055

TO: Roessler Construction Co, DATE: 11 March 2004 FILE NQ. 0036
#.0. Bax 590
Rantoul, lllinois 61866 PROJECT: The Urbana Free Library Additun/Renovation

RFP DUE DATE: 22 March 2004

REQUESTED: Qwner FROM: Scot Wachter

Plaase submit & proposal showing incroase, decreasa, or no change in contract price. Proposal shall be accompanied by two
(2) coples of braakdown showing quantities, cost of material, labor, overhoad and profit.

0 DESCRIPTION OF PRQPOSED CHANGE COVERED BY THIG REQUEST:

1. Provide remadsling of the Tepper Building as shown on the atlached drawing AR1. Provide altemate price #1 for
cleaning ductwark,

2. After Owner has moved itams frum the Winkelman Building fo the remodeled Tepper Buitding, demolish the
Winklgman Building as ghown on AR2 and specified in attached specificallen section 02221, Buliding Demolition.

3. Provide revisions to site development and additional parking lot as shown on attached drawings C1.1, C2.1, C3.1,
C4.1, C5.1A, C5.18 and C8.1.

O REASCN FOR TWIS REQUEST:

1. Owner request for additional parking.

1 SPECIAL INSTRUCTIONS:

This request does not authorize you to proceed with the above work. Upon approvai, a writtan notice to proceed and a
Cantraet Change Order will be Issued.

Pleasa state in your propasal the affoct of the acceptance of this roquost will have an the project completian date, if
acecoptod within ton {10) working days of the proposal due date.

0 ENCLOSURES: AR1, ARZ, C1.1,C2.1,C3.1, C4.1, C51A, C5.1B, C6.1 and spoc soction §2221.

ISAKSEN GLERUM PC ARCHITECTS / PF-18/ 8/08/04



Master Plan for the Urbana Free Library Block, Urbana, Illinois

Adopted July 13, 2004 by the Trustees of the Urbana Free Library and the Urbana Free Library
Foundation

Master Plan Goal

The goal of this revised UFL Master Plan is to provide for orderly development of the Urbana
Free Library Block (bounded by Race, EIm, Cedar, and Green Streets) and nearby areas for the
benefit of the UFL and the citizens of Urbana. It is designed to complement the Annual Action
Plan for Downtown Urbana.

This master plan is designed to guide the Library for the next twenty years. However, it should
be reviewed and updated at approximately five-year periods.

Background

For many years the Urbana Free Library (UFL) Board, in cooperation with the City of Urbana,
has planned to acquire the entire Library Block for Library purposes. Demonstrating this intent,
in 1989 they sent a letter to all property owners on the Block, seeking the right of first refusal in
the event that the property was available for purchase. On April 10, 2001 they adopted
"Expansion Priorities and Necessary Fundraising for the UFL", which called for action to
purchase and move the Fejes House, to purchase and demolish the Marro Building, and for
eventual development of the whole block except for the Auler property.

Similarly, the UFL Foundation has recognized the value of acquiring properties to gain long-
term control of the Library Block, reiterating since its inception in 1997 that the Foundation's
mission is to raise the funds necessary to expand the library and purchase additional properties

on the block as they become available.

The Library Board, the Library Foundation, and the City of Urbana, in the first Cooperative
Agreement for UFL Expansion (July, 1999), stated: "Intent of Parties, B 1. For the purposes of
this Agreement, the Improved Library shall be located in Urbana on the property bounded by
Race Street, EIm Street, Cedar Street, and Green Street (site) ..."

While there has been agreement between the UFL Board and the Foundation on acquisition of
additional property for Library purposes, the City has agreed only on the purchase of the Tepper

Building, the demolition of the Winkelmann Building, and city control of parking. The only
formal agreement between the three parties has been on the boundaries of the UFL block.

Implementation Strategies

1. Library Property



a. The current library building, on completion of current expansion and remodeling,
provides a basic library plan with a single visual theme and critically needed space.
The building consists of three parts:

i. The original building was constructed in 1918 and has historic significance.
ii. The first addition was constructed in 1972-75.
iii. The addition of 2002-2004 is built with a knockout west wall for future
expansion.

b. The UFL is one of the busiest libraries in Illinois, and usage is expected to continue to

grow. When it is agreed that the UFL should be expanded, it will expand toward the

west, perhaps as far as Cedar Street.
¢. The UFL appears to be downtown's most visited site, and the view of the south

facade of the Library as visitors enter from Green Street is an attractive vista which
along with the east facing entrance should be maintained and enhanced.

2. Winkelmann Property and the Alley to its North
a.  The Winkelmann Building will be demolished and much of its function transferred to
the Tepper Building
b. Demolition of the Winkelmann Building:
I.  Improves the view of the new south facade of the Library

ii. Prevents the crowding the new entrance
iii. Provides space that may serve as a Plaza which will be the site for a variety of

outdoor activities. It will be suitable for amenities such as public art, seating,
tables with umbrellas, wireless access, and landscaping and plantings; Library
activities such as reading, book sales and children's programs; and community
activities such as herb sales, and mime performances.

¢. Provides an attractive and protected way to pick up and drop off users

d. Provides some parking lot improvements, but retains the downhill slope from Green

Street to the south facade of the library.
e. The MTD will install a heated bus stop on the east side of the Library Plaza

3. Tepper Property
a. After remodeling it will be used by the UFL for ancillary purposes, including archival

storage.
b. The parking spaces West of the Tepper Building as administered by the Urbana

Municipal Parking System will provide important long term parking
c. Demolition provides essential long-term expansion space from the west end of the
existing building to Cedar Street.

4. Fejes Property
a. The Fejes house is a historic 1872 building that originally faced Green Street, but was

rotated ninety degrees and moved north to its present site. As of this writing, it is
occupied by its owner, who does not wish to be disturbed. Purchase of the property,
however, would be part of a long term plan for the library to own the entire block.

b. If the library expands westward, the house would block the view of any expansion
and [more importantly], restrict construction options.



The Library recognizes the historic value of the Fejes House. It is the goal of the
Library that the house be moved off site rather than demolished.

The UFL Board has requested right of first refusal should this property ever be placed
on the market.

5. Marro Property
a. Demolish the Marro building.
b. The Marro Building was originally a filling station. There are possible EPA

implications if the past removal of buried fuel tanks was not done to current
standards. Title by the library should be acquired only upon proof of environmental
compliance.

This site will be used by the UFL for storage until the Library and Tepper Building
are ready for occupancy.

Until 2017, this site will be available for use by the City in ways specified in the
Second Cooperative Agreement and which are complementary to the appearance or
use by the UFL. In 2026, (or earlier, if the Foundation pays the City a scheduled
amount of money), title shall vest in the library. This site will be available for Library
purposes such as green space, public art, municipal metered parking, or such other
uses agreed to by the three signatory bodies.

6. Auler Property

a.

Q0

The purchase of this property would be beneficial to the library but not prerequisite to
its expansion.

Allows integrating library landscaping and traffic patterns with those of the Auler
Building

Provides long-term control of the entire block by the city and library

The site is small and the parking lot can be successfully reconfigured without
purchase and/or demolition of the building.

7. Adjoining Areas

a.

In accordance with the downtown master plan and the Green Street MOR district, the
portions of the south side of Green Street and the west side of Cedar Street which face
the Library Block should be reserved for appropriate development or redevelopment
to take advantage of the tree-lined Library vista, extending the mixed use concept
across these two streets.

Parking needs for the library and adjoining uses will be reevaluated as the Master
Plan is revised.
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