
CITY OF URBANA, ILLINOIS 

 

DEPARTMENT OF PUBLIC WORKS 
 

ENVIRONMENTAL MANAGEMENT DIVISION 
 
 
 

M E M O R A N D U M 
 
 
TO: Bruce Walden, Chief Administrative Officer 

FROM: Bill Gray, Public Works Director 

 Rod Fletcher, Environmental Manager 

DATE: August 18, 2004 

RE: Landfill Mitigation Budget Amendment 

 

Action Requested 

Approval of the attached Ordinance revising the annual budget Ordinance. 

Background 

The Landfill Remediation Status Report #7 provides background for this amendment.  The approval of 
this ordinance will allow the City to execute the construction contracts and begin the construction 
remediation efforts on the Butzow Ditch and Saline Ditch.  Construction is slated to begin in mid 
September and be completed yet this calendar year.   

Financial Impact 

The budget will be amended to increase expenses $393,267 for a total of  $1,527,037.   Revenues from 
the University of Illinois will increase $43,333 for a total of $262,877.  A reduction of $130,390 from 
General Reserve fund balance will also be required to meet anticipated expenses.    

Recommendations  

It is recommended the attached ordinance be adopted.   
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Landfill Mitigation
Budget Review

18-Aug-04

fy0203 fy0304 fy0405 TOTALS
Expenses:
budget 155,210$             78,560$     900,000$      1,133,770$       

actual/est.actual expense 66,854$               144,753$   1,315,430$   1,527,037$       

3rd amendment amount 393,267$          

Revenue:
U of I payments:
budget 46,700$     180,000$      226,700$          

actual/est. actual revenue 39,544$     223,333$      262,877$          

Additional revenue from U of I 43,333$        

Reduce fund balance amount 130,390$          

Total Urbana share 1,264,160$         82.8%
Total U of I share 262,877$            17.2%
Total project estimate 1,527,037$         100.0%

Landfill Mitigation
Expense estimate for 0405:
Saline Ditch Construction Contract 798,000$             
Butzow Ditch Construction Contract 249,160$             
Construction Supervision GeoSyntec 90,000$               
Clearing Costs 48,000$               
Sampling/analytical costs 12,200$               
Geocon soil analysis 1,070$                 
Compost screeening 6,000$                 
Schneider Geoscience consulting 10,000$               
LRC misc. disposal cost 1,000$                 
Contingency 100,000$             
TOTAL 1,315,430$         

Note: U of I share (20%) is calculated on $1,116,667 = $223,333.  U of I does not have interest in the entire 
Butzow project do to location of property line.



CITY OF URBANA, ILLINOIS 

 

DEPARTMENT OF PUBLIC WORKS 
 

ENVIRONMENTAL MANAGEMENT DIVISION 
 
 
 

M E M O R A N D U M 
 
 
TO: Bruce Walden, Chief Administrative Officer 

FROM: Bill Gray, Public Works Director 

  Rod Fletcher, Environmental Manager 

DATE: August 18, 2004 

RE: Landfill Remediation Status Report #7  
 Budget Amendment Supplement 
 
This report is providing an update on landfill remediation activities.  In January, the City and its 
consultant GeoSyntec met with local IEPA representatives and reviewed the results of the site 
investigation and also presented a conceptual remediation option to address the petroleum based seeps 
(PBS).   That plan is to construct a leachate collection trench that will intercept and cutoff the PBS seeps 
entering the Saline Ditch.  GeoSyntec completed a final design plan report and submitted it to IEPA in 
March.  The IEPA submitted a letter in May stating that the plan had received a satisfactory review to 
address the PBS seeps.   

However, IEPA also noted that this plan does not address “clear water” seeps that are observed at 
several upstream locations of the PBS seeps and that further investigation was to be performed to 
properly characterize these clear water seeps to determine what actions, if any, would be needed to 
address them.  [The City has also been retaining the services of Schneider Geoscience to provide 
hydrogeologic assistance to GeoSyntec and Schneider is also performing services investigating the clear 
water seeps.  Results of that investigation should be known within the next 90 days.]     

GeoSyntec then proceeded to prepare construction plans and specifications.  In addition, Urbana 
Engineering staff prepared plans for the construction of a culvert approximately 570 feet long in the 
Butzow Ditch and also shared that information with IEPA. [The Butzow Ditch project is to adequately 
cover exposed trash to comply with IEPA regulations.]  Again IEPA officials indicated that the proposed 
project appeared to be an acceptable solution.   

Both projects have been advertised and bids were received on August 16.  The low bid received for the 
Saline Ditch project was $798,000 and was submitted by HIS Constructors, LLC from Indianapolis.  For 
the Butzow Ditch project, the low bid was submitted by DUCE Construction from Champaign for 
$249,160.  City staff finds both of these firms to be acceptable.  With the cost of these construction 
projects identified, and other expenses identified, staff has determined the costs (see budget review 
sheet) to complete the work identified to address IEPA concerns and meet compliance.       
 

ADMINISTRATION • ARBOR • ENGINEERING • ENVIRONMENTAL MANAGEMENT 
EQUIPMENT SERVICES • OPERATIONS • PUBLIC FACILITIES 

 
--printed on recycled and recyclable paper-- 



ORDINANCE NO.  2004-08-112 
 
 

AN ORDINANCE 
REVISING THE ANNUAL BUDGET ORDINANCE 

(Landfill Remediation Costs) 

 

 WHEREAS, the Annual Budget Ordinance of and for the City of Urbana, Champaign County, Illinois, for the 

fiscal year beginning July 1, 2004, and ending June 30, 2005, (the "Annual Budget Ordinance") has been duly adopted 

according to sections 8-2-9.1 et seq. of the Illinois Municipal Code (the "Municipal Code") and Division 2, entitled 

"Budget", of Article VI, entitled "Finances and Purchases", of Chapter 2, entitled "Administration", of the Code of 

Ordinances, City of Urbana, Illinois (the "City Code"); and 

 WHEREAS, the City Council of the said City of Urbana finds it necessary to revise said Annual Budget 

Ordinance by deleting, adding to, changing or creating sub-classes within object classes and object classes themselves; 

and 

 WHEREAS, funds are available to effectuate the purpose of such revision; and 

 WHEREAS, such revision is not one that may be made by the Budget Director under the authority so delegated 

to the Budget Director pursuant to section 8-2-9.6 of the Municipal Code and section 2-133 of the City Code. 

 NOW, THEREFORE, BE IT ORDAINED BY THE CITY COUNCIL OF THE CITY OF URBANA, 

ILLINOIS, as follows: 

 Section 1.  That the Annual Budget be and the same is hereby revised to provide as follows: 

 FUND:   General Reserve 
 ADD EXPENSE:  Landfill Remediation Costs  $393,267 
               ADD REVENUE: Landfill Remediation U of I  $262,877 
  REDUCE:   Fund Balance    $130,390 
               
 Section 2.  This Ordinance shall be effective immediately upon passage and approval and shall not be 
published. 
 
 Section 3.  This Ordinance is hereby passed by the affirmative vote of two-thirds of the members of the 

corporate authorities then holding office, the "ayes" and "nays" being called at a regular meeting of said Council. 

 
 
 PASSED by the City Council this _______ day of ______________, 

_______. 

 
 AYES:   
 
 NAYS:



 
 ABSTAINED:
 
       ______________________________ 
       Phyllis D. Clark, City Clerk 
 
 
 APPROVED by the Mayor this ______ day of ________________, 

_______. 

 
       ______________________________ 
       Tod Satterthwaite, Mayor 
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